Altrixs Platform — Developer Delivery Document

Audience: Developers (backend + frontend)
Language: Hinglish
Timeline: 8 weeks total · Week 1 (Auth) DONE
Remaining: Weeks 2–8
Stack: Next.js 16 · NextAuth v5 · Prisma · PostgreSQL · org-scoped multi-tenant

> **Product model (short):** Altrixs = platform company. Clinics/hospitals = Organizations. Super Admin (`/platform`) orgs manage karta hai. Clinic staff (`/dashboard`) sirf apni org mein kaam karta hai.

1. Roles & Access (quick)

Role	Portal	Scope	Main kaam
`SUPER_ADMIN`	`/platform`	Saari orgs	Org create/suspend, cross-org users
`ADMIN`	`/dashboard`	Apni org	Staff invite, locations, full clinic control
`DIRECTOR`	`/dashboard`	Apni org	Ops oversight, reports
`CLINICIAN`	`/dashboard`	Assigned clients	Patients, appointments, alerts
`FRONT_DESK`	`/dashboard`	Apni org	Schedule, check-in, intake
`BILLING`	`/dashboard`	Apni org	Billing workflows
`HR`	`/dashboard`	Apni org	Staff directory / people ops

Rule: Clinic APIs pe `requireOrgContext()` . Platform pe `requirePlatformAdmin()` . Client-sent `organizationId` trust mat karo.

2. Status legend

LIVE API + screen wired PARTIAL Screen hai, API incomplete / demo mix UI ONLY Prototype screen, backend pending TODO Abhi banana hai

3. Screens — existing + API mapping

3.1 Auth & platform (mostly LIVE)

Screen	Path	Status	Related APIs (existing)	Dev notes / pending
Login / setup / forgot password	`/login`	LIVE	`/api/auth/*` , setup, OTP, password reset	Week 1 DONE
Invite accept	`/invite/accept`	LIVE	`GET/POST /api/staff/invite/accept`	—
Platform orgs	`/platform`	LIVE	`GET/POST /api/platform/orgs`	Invite first clinic ADMIN from platform (nice-to-have)
Platform org detail	`/platform/orgs/[id]`	LIVE	`GET/PATCH /api/platform/orgs/[id]`	Activity metrics baad mein
Platform users	`/platform/users`	LIVE	`GET /api/platform/users` , `PATCH .../users/[id]`	Resend invite from platform TODO

3.2 Clinic dashboard — LIVE / PARTIAL

Screen	Path	Status	APIs abhi	Jo APIs / work baaki
Overview	`/dashboard`	LIVE	`GET /api/dashboard/overview`	Alerts/messages counts abhi DB se; jab alerts/messages APIs live hon to sync rakho
Clients list + intake	`/dashboard/clients`	LIVE	`GET/POST /api/clients`	Filters/search query params polish
Client detail	`/dashboard/clients/[id]`	PARTIAL	`GET/PATCH /api/clients/[id]` (basic)	Screen DEMO data use karti hai. Need: `GET .../check-ins`, notes, related alerts, appointments history
Appointments	`/dashboard/appointments`	LIVE	`GET/POST /api/appointments`, `PATCH .../[id]`	Cancel reason, reschedule fields optional
Admin (staff + locations)	`/dashboard/admin`	PARTIAL	staff + locations + org APIs LIVE; audit tabs mock	`/api/audit-logs` TODO
HR	`/dashboard/hr`	PARTIAL	Staff list APIs	Credential expiry real fields / NPI UI polish
Settings / profile	`/dashboard/settings`	LIVE	`/api/profile`, avatar	—
Alerts	`/dashboard/alerts`	UI ONLY	Client mocks only (Prisma model ready)	`GET/PATCH /api/risk-alerts` TODO
Messages	`/dashboard/messages`	UI ONLY	Mocks only (Prisma Message ready)	`/api/messages` threads + send TODO

3.3 Prototype screens (UI hai, product APIs pending)

Screen	Path	Status	Banegi APIs (planned)
Billing	`/dashboard/billing`	UI ONLY	`/api/billing/claims`, invoices, payments, insurance summary
Telehealth	`/dashboard/telehealth`	UI ONLY	`/api/telehealth/sessions` (create room link, status)
AI Insights	`/dashboard/ai-insights`	UI ONLY	`/api/insights/*` (risk trends, suggestions — can stub first)
Reports	`/dashboard/reports`	UI ONLY	`/api/reports/summary`, export CSV
Resources	`/dashboard/resources`	UI ONLY	`/api/resources` (CRUD content library)
PRP	`/dashboard/prp`	UI ONLY	`/api/prp/plans`, goals, progress notes
Community	`/dashboard/community`	UI ONLY	`/api/community/posts` (optional phase)
PR / marketing	`/dashboard/pr`	UI ONLY	`/api/pr/campaigns` (optional / later)

4. APIs — already LIVE

Area	Endpoints	Auth gate

Auth	`/api/auth/[...nextauth]`
	`/api/auth/setup`
	`/api/auth/otp/request`, `verify-reset`
	`/api/auth/password/reset`
		Public / session

Platform	`GET/POST /api/platform/orgs`
	`GET/PATCH /api/platform/orgs/[id]`
	`GET /api/platform/users`
	`PATCH /api/platform/users/[id]`
		SUPER_ADMIN

Org / locations	`GET /api/org`
	`GET/POST /api/locations`
	`PATCH/DELETE /api/locations/[id]`
		Org context / Admin

Staff	`GET/POST /api/staff`
	`PATCH /api/staff/[id]`
	`POST /api/staff/invite`, resend, accept
		Admin / HR (scoped)

Clients	`GET/POST /api/clients`, `GET/PATCH /api/clients/[id]`	Org context
Appointments	`GET/POST /api/appointments`, `PATCH /api/appointments/[id]`	Org context
Dashboard / profile	`GET /api/dashboard/overview`, `/api/profile`, avatar	Org / session

5. APIs — jo banegi (priority order)

Har nayi clinic API pe org-scope mandatory. Prisma pe models pehle se hain for RiskAlert, Message, CheckIn — unko wire karo pehle.

P0 — Clinical core complete (screens already exist)

API	Methods	Screen	Notes
`/api/risk-alerts`	GET (list, unreviewed filter)	Alerts, Overview	Replace mocks in `alertsApi.ts`
`/api/risk-alerts/[id]/review`	PATCH	Alerts	reviewed=true + note optional
`/api/messages/threads`	GET	Messages	Inbox list (client threads)
`/api/messages/threads/[id]`	GET	Messages	Thread messages
`/api/messages`	POST	Messages	Staff send message
`/api/clients/[id]/check-ins`	GET (POST later for mobile)	Client detail	Charts ke liye
`/api/clients/[id]/notes`	GET/POST	Client detail	Naya Note model add karna padega
`/api/clients/[id]` expand	GET	Client detail	Include related appointments/alerts summary — DEMO_CLIENT hatao

P1 — Billing + reports (screens UI already)

API	Methods	Screen
`/api/billing/claims`	GET/POST, PATCH status	Billing
`/api/billing/invoices`	GET/POST	Billing

API	Methods	Screen
`/api/billing/payments`	GET/POST	Billing
`/api/reports/summary`	GET (date range)	Reports
`/api/reports/export`	GET CSV	Reports

P2 — Telehealth, PRP, resources, insights

API	Methods	Screen
`/api/telehealth/sessions`	GET/POST, PATCH status	Telehealth
`/api/prp/plans`	CRUD + progress	PRP
`/api/resources`	CRUD	Resources
`/api/insights/overview`	GET (can compute from existing data)	AI Insights
`/api/audit-logs`	GET	Admin audit tabs

P3 — Optional / later

- `/api/community/*`, `/api/pr/*`
- Platform: invite clinic ADMIN directly, “view as org” (PHI careful)
- Self-serve org signup (abhi Super Admin onboard karta hai)

6. Weekly plan (8 weeks) — Week 1 DONE

Assumption: 1 focused squad (backend + frontend). Har week ke end pe demo + merge-ready PR.

Week	Focus	Deliverables	Exit criteria
1 DONE	Authentication + tenancy base	NextAuth login/password/OTP reset, invite accept, org-scoped session, SUPER_ADMIN + `/platform`, staff/locations basics	Login works; multi-org isolation; platform console usable
2	Clinical core harden	Client detail DEMO hatao → live APIs Check-ins API + charts wire Client notes model + API Appointments UX polish (filters)	Client detail 100% live data; no DEMO_* in clients/[id]

3	Alerts + Messages LIVE	`/api/risk-alerts*`
		`/api/messages*`
		Feature APIs mocks → live
		Overview badges real
			Alerts review + messaging inbox production path

4	Admin / HR / audit	Admin mock audit → `/api/audit-logs` HR credentials fields real Platform: invite first ADMIN to new org Suspended-org UX messages	Clinic ops screens without fake audit data
5	Billing v1	Claims/invoices/payments schema + APIs Wire `/dashboard/billing` Role gates BILLING/ADMIN/DIRECTOR	Billing list/create/status change live
6	Reports + Insights stub	Reports summary + CSV export Insights overview from real aggregates Dashboard/report consistency	Reports page live numbers; export works
7	Telehealth + PRP + Resources	Telehealth session create/join link (provider can be stub) PRP plans CRUD Resources library CRUD Wire existing UI pages	3 prototype pages → partial/live
8	Hardening + ship	E2E smoke (platform onboard → clinic day) Perf/index/org leak tests Deploy checklist (EC2), seed/docs Community/PR only if time else park	Staging demo-ready for clinics; known gaps written

Week-by-week ownership suggestion

- **Backend:** Prisma models, route handlers, org scoping, seed updates
- **Frontend:** DEMO/mocks remove, feature API hooks, empty/error states
- **Shared every week:** roleAccess nav badges, typecheck, manual smoke on `/login` + 1 clinic flow + platform

7. Definition of Done (har feature)

- API org-scoped + wrong-org → 403/404
- UI role ke hisaab se accessible (`roleAccess`)
- Mocks/DEMO removed for that screen
- `npm run typecheck` pass
- Happy path + unauthorized path manually tested
- Seed/data for local demo updated if needed

8. Local setup (dev quick)

`cp .env.example .env` → `DATABASE_URL`, `AUTH_SECRET`, `AUTH_URL=http://localhost:3000`
`npx prisma db push && npm run db:seed`
Platform admin: `npm run db:create-platform-admin`
`npm run dev` → clinic: `admin@bridgecare.local` / `Altrixs@123`

9. Risk & notes for developers

- **Don't** call missing APIs when `DATABASE_URL` set — alerts/messages pehle se mock-gated rakhe hain until Week 3.
- **lib → features import forbidden** — shared types `src/types/*` mein.
- Browser fetch = `apiJson` from `lib/api-client.ts`.
- Community/PR low priority — Week 8 buffer mein hi touch karo.
- Telehealth video vendor (Daily/Twilio) integration Week 7 mein stub-first OK.